

Approved For Release 2001/05/10 : CIA-RDP78-04718A002000080038-2

~~SECRET~~

19 December 1955

SERIES NO. 1

PHASE	AGENCY COMPONENT	RELEASES		ACQUIRES		ESTIMATED TOTAL COST	REMARKS
		BUILDING	SQ.FT.	BUILDING	SQ.FT.		
1.	Office of Operations, DD/I	Quarters Eye	28,770	1717 H Street, N.W.	33,500		25X1A
2.	PP Staff, DD/P	Tempo K	1,300	Quarters Eye	1,300	\$ 1,020.	This is the [REDACTED]
3.	General Counsel, DD/S	Tempo J	960	Quarters Eye	960	1,135.	
4.	Office of Logistics	Alcott Hall	1,720	Quarters Eye	1,720	1,350.	
5.	Audit Staff, DD/S	Tempo I	2,990	Quarters Eye	2,990	2,750.	
6.	Office of Comptroller, DD/S	Tempo I	21,930	Quarters Eye	21,930	51,400.	Vault, comprising 940 sq.ft., must be built before this phase is started
7.	WH Division, DD/P	Barton Hall	12,035	Tempo I	12,035	12,000.	
8.	Bissell Committee, DCI	Quarters Eye	4,780	Barton Hall	9,600	10,400.	
	Space for DD/P Expansion			Tempo I	11,945		
	" " " "			Tempo J	960		
	" " " "			Tempo K	1,300		
	Space for Agency Expansion			Alcott Hall	1,720		
	" " " "			Barton Hall	2,435		
	" " " "			Quarters Eye	5,500		

Approved For Release 2001/05/10 : CIA-RDP78-04718A002000080038-2

Total Cost \$ 80,055 (OO move not included)

SERIES NO. 2

Approved For Release 2001/05/10 : CIA-RDP78-04718A002000080038-2

00,000 (OO move not included)

1.	Office of Operations, DD/I	Quarters Eye	28,770	1717 H Street, N.W.	33,500		25X1A
2.	PP Staff, DD/P	Tempo K	1,300	Quarters Eye	1,300	\$ 1,020.	This is the [REDACTED]
3.	General Counsel, DD/S	Tempo J	960	Quarters Eye	960	1,135.	
4.	Bissell Committee, DCI	Quarters Eye	0	Quarters Eye	4,820	8,700.	This unit presently has 4,780 sq.ft. Expansion to 9,600 sq.ft. is anticipated.
5.	Office of Logistics, DD/S	Alcott Hall	1,720	Quarters Eye	1,720	1,350.	
6.	Office of Communications, DD/S	Alcott Hall	12,200	Quarters Eye	12,200	12,700.	
7.	Office of Comptroller, DD/S	Tempo I	13,920	Alcott Hall	13,920	45,500.	Partial move only. Completed under Phase #12.
8.	WH Division, DD/P	Barton Hall	12,035	Tempo I	12,035	13,700.	
9.	Machine Methods Unit, DD/P	Barton Hall	580	Tempo I	580	820.	
10.	Office of Training, DD/S	Alcott Hall	11,815	Barton Hall	11,815	12,700.	
11.	Office of Central Records, DD/I	Alcott Hall	840	Barton Hall	840	1,040.	The Office of Central Records Library supports the Office of Training operations.
12.	Office of Comptroller, DD/S	Tempo I	6,910	Alcott Hall	6,910	7,200.	Vault, comprising 940 sq.ft., must be built before this phase is started.
13.	Audit Staff, DD/S	Tempo I	2,990	Alcott Hall	2,990	2,750.	
	Space for DD/P Expansion			Tempo I	11,365		
	" " " "			Tempo J	960		
	" " " "			Tempo K	1,300		
	Space for Agency Expansion			Alcott Hall	2,595		
	" " " "			Quarters Eye	7,770		

Total Cost \$ 108,615 (OO move not included)

Approved For Release 2001/05/10 : CIA-RDP78-04718A002000080038-2

66 222

SECRET